
COUNCIL COMMUNICATION c 

APPROVED : 

Caccot doc 02109t99 

AGENDA TITLE: Accept Improvements Under Contract for 1998 Handicap Ramp Retrofit Project, 
Various Locations 

MEETING DATE: February 17, 1999 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the "1998 Handicap 
Ramp Retrofit Project, Various Locations" contract, direct the 
City Engineer to file a Notice of Completion with the County Recorder's 
office, and appropriate funds as described below. 

BACKGROUND INFORMATION: The project was awarded to BDS Construction, Inc., of Madera, on 
June 3, 1998, in the amount of $1 29,384.00. The contract has been 
completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was September 22, 1998, and the actual completion date was 
September 9, 1998. The final contract price was $1 51,389.83. The difference between the contract 
amount and the final contract price is mainly due to additional curb, gutter, and sidewalk work done to 
improve the corners where the new ramps were being installed. There was a delay in accepting this 
project because of the labor compliance paperwork required of Block Grant projects. The contractor's 
submittals to the City and the City's review of his submittals took longer than expected. 

FUNDING: Budgeted fund: Community Development Block Grant Funds $1 37,568.00 
Requested appropriation: Street Funds $ 13,850.00 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 
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cc: Purchasing Officer 
Community Development Block Grant Coordinator 
Street Superintendent 

Richard C. Prima]-& 
Public Works Director 


